

**GOVERNMENT OF TELANGANA
ABSTRACT**

PRED-PMGSY – PHASE-X – AP01XA077- Construction of (14) vents of 16.50 mts span Bridge at 3/8 Kms on Road from Ervachintal to Dattojipet of Kaddam Mandal, Nirmal Dist in PR Circle Adilabad – Amount increased to Rs.997.50 Lakhs from Rs.385.82 Lakhs - Revised Administrative Sanction- Accorded- Orders-Issued.

PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS.II) DEPARTMENT
G.O.Rt.No. 736

Dated: 24-11-2017

Read the following:-

1. G.O.Ms.No.96, PR&RD (Progs.II) Department, dt.16.03.2013.
2. From the CE, PR, Hyd Lr. No: DEE-III/PMGSY-X/LSB-Dattojipet/AP01XA077/RAS/2017, Dt.1.8.2017 & Dt:29.08.2017)

<<<>>>

ORDER:-

In the reference 1st read above, orders were issued according Administrative Sanction for an amount of Rs.385.82 lakhs for the work "Construction of (7) vents of 20.00 mts span Bridge at 3/8 Kms on Road from Ervachintal to Dattojipet of Kaddam Mandal in Nirmal District in PR Circle Adilabad" under PMGSY Phase-X.

2. In the reference 2nd read above, the Chief Engineer, Panchayat Raj, Hyderabad has requested the Government to accord Revised Administrative Sanction for an amount of Rs.997.50 lakhs against the Original Administrative Sanction of Rs.385.82.00 lakhs due to the reasons (i)Change of linear water way 259 Mts and 12 degrees skew alignment against earlier linear water way 147 Mts (ii) The Carriage way width increased from 5.50 Mts to 7.50 Mts (iii) designs changed from (7) vents of 20.00 mts span to (14) vents of 16.50 mts span (iv) change of SSR from 2013-14 to 2016-17 for the work "Construction of (14) vents of 16.50 mts span Bridge at 3/8 Kms on Road from Ervachintal to Dattojipet of Kaddam Mandal in Nirmal Dist in PR Circle Adilabad" under PMGSY Phase-X.

3. Government after careful examination of the proposal, hereby accord Revised Administrative Sanction for Rs.997.50 lakhs for the Work "Construction of (14) vents of 16.50 mts span Bridge at 3/8 Kms on Road from Ervachintal to Dattojipet of Kaddam Mandal, Nirmal Dist in PR Circle Adilabad" under PMGSY Phase-X as against the Original Administrative Sanction of Rs.385.82 lakhs by meeting the required additional amount from the savings amount available in other works of the same District.

4. The Engineer-in-Chief (I/C), Panchayat Raj, Hyderabad shall take necessary action accordingly.

5. The order issues with the concurrence of the Finance (PF) Department vide their U.O.No.12602/371/A1/EBS.VIII/2017, dated: 07.11.2017.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF TELANGANA)

**VIKAS RAJ
PRINCIPAL SECRETARY TO GOVERNMENT(FAC)**

To

The Engineer-in-Chief (I/C), Panchayat Raj, Hyderabad.

Copy to:

The Chief Engineer, Panchayat Raj (PMGSY), Hyderabad.

The Superintendent Engineer, Panchayat Raj, Adilabad

The District Treasury Officer, Adilabad Assembly Constituency.

The Accountant General, Telangana, Hyderabad.

The OSD to Minister(PR&RD).

The Finance (EBS.VIII) Dept.

SF/SC.

//FORWARDED::BY ORDER//

SECTION OFFICER